SAS Superstructure Rundate 21-Nov-14
Location: 04-SF-80-13.2/13.9 Time 10:40PM
Client Name: CalTrans

&Gftrans
Daily Diary Report by Bid Iltem

Contract No.:  04-0120F4
Diary #: 546 Const Calendar Day: 119 Date: 01-Oct-2012  Monday
Inspector Name: Brignano, Bob Title: Transportation Engineer

04-0120F4
04-SF-80-13.2/13.9
Self-Anchored
Inspection Type: Suspension Bridge
Shift Hours: Break: Over Time:
Federal ID:
Location:

Reviewer:  Schmitt, Alex Approved Date: Status: Submit

Weather
Temperature 7 AM 12 PM 4PM
Precipitation Condition clear

Working Day If no, explain:

Di ary: Dispute
General Comments

ITEM 60 ERECT STRUCTURAL STEEL (BRIDGE)(SADDLE);
TOWER SADDLE; PULLBACK/TIEBACK LOAD TRANSFER RELEASE;
TEMPORARY PULLBACK SYSTEM DEMOB:

[]

The tower pullback system was previously fully released, but demob/removal of the system has not started
yet, other than limited work to remove the jacks. There is no work by ABF today on this item.

ITEM 60 ERECT STRUCTURAL STEEL (BRIDGE)(SADDLE);
JACKING SADDLE; LOAD TRANSFER JACKING,;
TEMPORARY JACKING AND RESTRAINT SYSTEM DEMOB:

The jacking at the jacking saddle/frame was previously completed with all permanent shims installed, but
demob/removal of the system has not started yet. There is no work by ABF today on this item.

INSPECTOR OT REMARK:

2 hour OT in office: work late in the afternoon/evening on the setup of plots for the cable band bolt
tensions.
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